COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2018

ESTI MATE SUMVARY 17: 26: 33
CONTI D C21696 ESTI MATE NO 0001 PROG SPEC YR: 2005
PCN: 21696- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TIME ALLOW 40 CALENDAR DAYS
I-70 GWC LONG TUDI NAL JOI NT REPAI RS PERCENT TIME:  90.00 ORI G TI NE ALLOW 40 CALENDAR DAYS
PRQJECT NO. NHPP0702- 373
I-70 GWC LONG TUDI NAL JOI NT REPAI R
NAME OF ROAD:
PRQIECT COUNTI ES: GARF| ELD EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 18/ 2018 DATE TI ME STARTED 04/30/2017
2273 RI VER ROAD DATE LET 01/ 11/ 2018 DATE WORK BEGAN 04/ 30/ 2017
DATE AWARDED 01/19/ 2018 DATE TI ME STOPPED 06/04/2018
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED 06/ 04/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 704, 368. 00 PARTI Cl PATI NG $ 684, 368. 00 $ 684, 368. 00
AWARD PRQIJECT AMT: $ 706, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 97.16% TOTAL EARNI NGS 684, 368. 00 684, 368. 00
FUNDS AVAI LABLE: $ 20, 000. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 684, 368. 00 684, 368. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 590. 00 -10, 590. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 673, 778. 00 673, 778. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 673, 778. 00 673, 778. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 673, 778. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00240

203- 01622

203- 02330

403- 00721

411-10255

626- 00000

626-01103

627-00011

627-02010

630- 00000

630- 00007

C21696

NHPPO702- 373

21696- BI D

| TEM
DESCRI PTI ON
LONG TUDI NAL JOI NT
Renoval of Asphalt Mat (Pl aning)

Sweeping (Wth Pickup Broom

Laborer

Hot M x Asphalt (Patching) (Asphalt)

Enul sified Asphal t

(Sl ow Setting)

Mbbi | i zati on

Public Infornmation Services (Tier

)

Pavenment Marking Paint (Waterborne)

Preforned Plastic Pavenment Marking (Type I1) (Inlaid)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

9, 497. 000
SY
11. 00000

7.000
HOUR

245. 00000

0. 000
HOUR
37.50000

9, 497. 000
SY
25. 00000

584. 000

5. 50000

1. 000
LS
110, 250. 00000

1. 000
LS
16, 000. 00000
53. 000
GAL
265. 00000
4,247.000
SF
20. 00000
499. 000
HOUR
42. 00000
17. 000
DAY

350. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
9, 497.
9, 497.

000
000

0. 000
584. 000
584. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
53. 000
53. 000

0. 000
4,247.000
4, 247.000

0. 000
499.
499.

000
000

0. 000
17. 000
17. 000

Page 2

ESTI MATE RUN 06/ 18/ 2018

104, 467

1, 715.

237,425

3,212

110, 250

16, 000

14, 045

84, 940

20, 958

5, 950

00

00

.00

00

00

00

00

00

00

00

00

17:26: 33

AMOUNT

104, 467

1,715.

237, 425

3,212

110, 250

16, 000

14, 045

84, 940

20, 958

5, 950

00

00

.00

00

00

00

00

00

00

00

00



CONTI D: C21696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21696-BI D ESTI MATE RUN 06/ 18/ 2018
PRQIECT: NHPP0702- 373 ESTI MATE NO 0001 17:26: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 LONG TUDI NAL JO NT

0060 630-00012 Traffic Control Managenent 18. 000 0. 000
DAY 18. 000 16, 200. 00
900. 00000 18. 000 16, 200. 00
0065 630-80341 Construction Traffic Sign (Panel Size A) 22.000 0. 000
EACH 22.000 1, 452. 00
66. 00000 22.000 1,452.00
0070 630-80342 Construction Traffic Sign (Panel Size B) 123. 000 0. 000
EACH 123. 000 8, 856. 00
72.00000 123. 000 8, 856. 00
0075 630-80344  Construction Traffic Sign (Special) 32. 000 0. 000
SF 32.000 752. 00
23.50000 32. 000 752. 00
0080 630-80350 Vertical Panel 84. 000 0. 000
EACH 84. 000 1,512. 00
18. 00000 84. 000 1,512. 00
0085 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0090 630-80359 Portable Message Sign Panel 46. 000 0. 000
DAY 46. 000 3,910. 00
85. 00000 46. 000 3,910. 00
0095 630-80380 Traffic Cone 300. 000 0. 000
EACH 300. 000 3, 600. 00
12. 00000 300. 000 3, 600. 00
0100 630-80440 Portable Runble Strips (Tenporary) 16. 000 0. 000
EACH 16. 000 19, 200. 00
1, 200. 00000 16. 000 19, 200. 00
0105 630-85041 Mbbi | e Attenuat or 18. 000 0. 000
DAY 18. 000 6, 750. 00
375. 00000 18. 000 6, 750. 00
0110 700-70010 F/ A Mnor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0115 700-70011

0120 700-70016

0125 700-70042

0130 700-70380

CAT NO0201

0140 202-00220

0145 403-00721

0150 411-10255

0155 515-00120

CAT NO0400

0160 620- 00020

C21696
21696-BI D
NHPP0702- 373

| TEM
DESCRI PTI ON

LONG TUDI NAL JO NT

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Railroad Fl agging

F/ A Erosion Control

PT SLAB EXPLORATI ON

Renoval

of Asphalt Mat

Hot M x Asphalt (Patching) (Asphalt)

Enul sified Asphal t

(Sl ow Setting)

Wat er proofi ng (Menbrane)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 500. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
241. 000
sy
19. 00000
241. 000
sy
25. 00000
0. 000
GAL
5. 50000
241. 000
%
30. 00000
CAT 0201  CURRENT AMT $
1. 000
EACH
1, 440. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

665, 094.

685,094.00 $

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

17,834.00 %

0. 000
1. 000
1. 000

684, 368.

704,368.00 %
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1, 500.

665, 094.

4, 579.

6, 025.

7, 230.

1, 440.

684, 368.

00

.00

.00

.00

00$%

00

00

.00

00

00

00$
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AMOUNT

1, 500.

4,579.

6, 025.

00

.00

.00

00

00

.00



